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C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

RESULTS 
 

R. Zaharatos –April 3, 2001  -  Rev. 1 
 

SCHEDULED SHUTDOWN / STUDIES 
 

G-2 Trolley Run 
Change Linac Source 

Twelve Hours Booster Studies For Gold/Protons Mode Switching 
(Protons Injection into AGS)  

  
     Shutdown Begins: April 4, 2001, 0800Hrs. 
       

           Shutdown Ends: April 4, 2001, 2000Hrs.  
     

      
Machine Areas Access:   Booster Controlled Access (remains secured for beam)             
     AGS                 Controlled Access (must be secured for studies except 
        during the Linac source change) 
    SEB              Controlled Access 
    ATR/U/V Line Controlled Access   

      Linac   Controlled Access 
 

 
PRIMARY JOBS 

 
JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 

 
AGS RING –  No entry requests 
 
 
AGS EXTERNAL EQUIPMENT 
 
C 1. Repair water leak in Westinghouse heat exchanger 
C 2. Install RHIC critical device transfer switch(1000P/911 Terminal Rm.) 
C 3. Troubleshoot/repair vacuum valve readbacks in A10, E18, and H10 Houses. 
  (L. Smart & D. Zigrosser) 
 
G-2 
 
C 1. Trolley Run 
 
BOOSTER EXTERNAL 
 
C 1. DH2/3 P.S. - remove troubleshooting set-up. 
C 2. Install filtering for BTA readbacks 
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LINAC 
 
C  1. Replace Source. 
C  2. Replace Chiller contactor (30 minutes) 
 
U and V LINE 
 
C  1. Check/add water to V Target pump skid.  
C  2. Inspect U upstream and V to verify absence of water leaks. 

 
 
 

SHUTDOWN SCHEDULE  
 

4 April 0800   G-2 beam off.  Begin Trolley Run 
     Maintenance period begins 

   Begin Booster Studies with Gold. 
   All equipment not used for studies - set to off or standby. 
 
0800-0845  Booster Gold/Protons mode switching (protons into AGS) 
         
0845   Booster studies with Gold continues 
0845-1300  Linac Source change 
   Install filtering for BTA devices readbacks 
   Linac Chiller contactor replacement (coordinate with B. Briscoe) 
   U and V Line access as required. 
 
1300   Studies continues including switching of protons into AGS    
 
1900   Studies ends 
   HEP set-up for G-2 
 
2000   HEP for G-2 
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